




Daily Activity Report TILCON TCRA 03032011 (UNCLASSIFIED)

Friday, March 4, 2011 9:48 AM

From: "Gabel, Ted Mr CIV USA IMCOM" <ted.gabel@us.army.mil>

To: "Greg Zalaskus" <Greg.Zalaskus@dep.state.nj.us>, Roach.Bill@epamail.epa.gov, "Joe Marchesani" <Joe.Marchesani@dep.state.nj.us>, "B Dolce" <subsurfacesolns@earthlink.net>, "Michael Glaab" <michaelglaab@worldnet.att.net>, "Jim Kealy" <Jim.Kealy@dep.state.nj.us>, "Jim Pastorick" <uxopro@gmail.com>

 1 File (697KB)



03032011 T

Classification: UNCLASSIFIED

Caveats: NONE

All:

Daily Activity Report from yesterday for your files. Detonation of the items found is today - as we heard in the meeting last night.

Ted Gabel  
Project Manager  
for Environmental Restoration  
US Army Garrison, Picatinny Arsenal  
INCOM-NERO-PIC-PWE  
B319  
Picatinny Arsenal, NJ 07806-5000  
Commercial: (973) 724-6748  
Fax: (973)-724-5398  
DSN: (312) 880-6748  
"We are the Army's Home in Northern New Jersey"

Classification: UNCLASSIFIED

Caveats: NONE



TIME CRITICAL REMOVAL ACTION AT MOUNT HOPE QUARRY  
 CONTRACT NUMBER: W912DR-09-C-0086

**DAILY REPORT**

<b>Daily Activities for: 03-03-2011</b>		
<b>Weather:</b> 14-32 degrees clear very cold due to winds		
<b>Personnel on-site:</b>		
Steven Burhans - Senior UXO Supervisor		
Don Giouard – UXO Site Safety/QC	Marty Holmes - USACE Baltimore	
Tim Jones - UXO Tech III		
Callie Phillips - UXO Tech II		
Lonnie Cuny - UXO Tech II		
David Sherer - UXO Tech II		
Mitchell Price - UXO Tech I		
Preston Lindbeck - UXO Tech I		
Tyler Szelig - UXO Tech I		
<b>Summary of Activities:</b>		
<p><b>Mag and Flag Operations:</b> Complete.</p> <ul style="list-style-type: none"> <li>Intrusive Operations: Complete</li> </ul> <p><b>QC/QA:</b> Complete</p> <p><b>Prep for Demo:</b></p> <ul style="list-style-type: none"> <li>Check Firing wire and related electrical equipment.</li> </ul> <p><b>Equipment clean up and storage:</b></p> <p>Valons disassembled and cleaned. Equipment sorted for storage and shipping.</p>		
<b>Work Completed:</b>	<b>Today</b>	<b>Cumulative</b>
Number of Anomalies flagged	0	898
Number of Anomalies investigated	0	1022
Number of Grids QA/QC	0	12
Number of grids completed	0	12



TIME CRITICAL REMOVAL ACTION AT MOUNT HOPE QUARRY  
 CONTRACT NUMBER: W912DR-09-C-0086

<b>Materials Recovered during today's Operations</b>			
	<b>Quantity</b>	<b>Location/Grid</b>	<b>Disposition</b>
<b>MEC</b>	-	-	-
<b>MD</b>	-	-	-
<b>Non-MD Scrap</b>	-	-	-
<p><b>Health and Safety:</b> All personnel on site have read Work Plan and HASP. Tailgate safety meeting held by Team leader and team.</p>			
<p><b>Quality Control:</b></p>			
<b>Inspections Performed</b>	<b>Non-Conformances</b>	<b>Corrective Action (CA)</b>	<b>Follow-up on CA</b>
Vallon/Schonstedt	None		
All metals detectors(White)	None		
Vehicle Inspections	None		
<p><b>Notes:</b> Today 25.42tons of additional play ground quality sand was delivered to the demo site. Total sand is 75 Tons on hand. 948 issued for clearance of work area (see attached form below).</p>			
<p><b>Upcoming Activities:</b></p> <ul style="list-style-type: none"> <li>• Equipment Turn in</li> <li>• MD Turn in</li> <li>• Demolitions Operations</li> </ul>			
<p><b>SUXOS:</b> Steve Burhans (443-804-7448)</p>		<p><b>UXO SS/QC:</b> Don Giouard (281-667-5061)</p>	

**PHOTO DOCUMENTATION**



**USACE OESS review of Demo location TILCON 03032011**



75 Tons of Sand for DEMO procedures Tilcon 03032011



24 inch base of sand for Demo site Tilcon 03032011



TIME CRITICAL REMOVAL ACTION AT MOUNT HOPE QUARRY  
 CONTRACT NUMBER: W912DR-09-C-0086

Grid No.	MEC Qty	MEC Found - Nomenclature	X	Y	Z	Date Located	Date Destroyed	QC Pass Date	Comments
C33	1	MK 20 6 inch	-	-	-	030211			GPS location documented
C33	1	6 inch Low ordered	-	-	-	030211			GPS location documented
C33	1	MK 10 Fuze	-	-	-	030211			GPS location documented
C33	1	MK 10 Fuze	-	-	-	030211			GPS location documented



TIME CRITICAL REMOVAL ACTION AT MOUNT HOPE QUARRY  
CONTRACT NUMBER: W912DR-09-C-0086



---

## Demo Shot Log

Date	Grid No.	MEC Qty	UXO Nomenclature	Status	# Deliveries	Demo Consumed	Demo Qty	Shot Cleared (Y/N)	Shot Record



TIME CRITICAL REMOVAL ACTION AT MOUNT HOPE QUARRY  
CONTRACT NUMBER: W912DR-09-C-0086

U.S. Army Corps of Engineers Baltimore District Ordnance and Explosives Safety Memo		
TO: ARCADIS/PIKA	DATE: 02 Mar 2011	TIME: 1500
Contract Number: W912DR-09-C-0086	Project Location: Tilcon Quarry	
DOCUMENT #: 1		
<b>SUBJECT ITEMS (CHECK ALL THAT APPLY)</b>		
<input type="checkbox"/> Work Plan	<input checked="" type="checkbox"/> Quality Assurance	
<input type="checkbox"/> Safety Violation	<input type="checkbox"/> Other	
<input type="checkbox"/> Safety Comments		
<b>DESCRIPTION:</b> The following grids pass government QA and are all partial grids. C-37, D-37, C-36, D-36, C-35, D-35, C-34, D-34, C-33, D-33, C-32 and D-32		
<input type="checkbox"/> Prompt correction or compliance with contract specifications is requested		
 USACE Site Representative Marty Holmes, CENAB OE Safety Specialist		
RECEIPT ACKNOWLEDGED:	 Contractor's Representative	
ACTION TAKEN:		
CENAB FORM 948 1 April 2003		