



Daily Activity Report 02282011 TILCON (UNCLASSIFIED)


Tuesday, March 1, 2011 8:41 AM

**From:** "Gabel, Ted Mr CIV USA IMCOM" <ted.gabel@us.army.mil>

**To:** "Bill Roach" <ROACH.BILL@epamail.epa.gov>, "Gregory Zalaskus" <Greg.Zalaskus@dep.state.nj.us>

**Cc:** "Jim Pastorick" <uxopro@gmail.com>, "Joe Marchesani" <Joe.Marchesani@dep.state.nj.us>, "Jim Kealy" <Jim.Kealy@dep.state.nj.us>, "B Dolce" <subsurfacesolns@earthlink.net>, "Michael Glaab" <michaelglaab@worldnet.att.net>

 1 File (531KB)



02282011 T

Classification: UNCLASSIFIED

Caveats: NONE

Tilcon begins again.

Classification: UNCLASSIFIED

Caveats: NONE



TIME CRITICAL REMOVAL ACTION AT MOUNT HOPE QUARRY  
 CONTRACT NUMBER: W912DR-05-D-004

**DAILY REPORT**

<b>Daily Activities for: 02-28-2011</b>		
<b>Weather:</b> 34-56 degrees with Fog and Rain heavy at times with lightning		
<b>Personnel on-site:</b>		
Steven Burhans - Senior UXO Supervisor		
Don Giouard – UXO Site Safety	Marty Holm - USACE Baltimore	
Tim Jones - UXO Tech III		
Callie Phillips - UXO Tech II		
Lonnie Cuny - UXO Tech II	VISITORS:	
David Sherer - UXO Tech II	Lisa Szegedi-ARCADIS- Malcolm Pirnie	
Mitchell Price - UXO Tech I	Robert Hailstone- Picatinny Safety	
Preston Lindbeck - UXO Tech I	Herb Kochler LTC- Picatinny	
Tyler Szelig - UXO Tech I		
<b>Summary of Activities:</b>		
<b>Mag and Flag Operations:</b>		
<ul style="list-style-type: none"> <li>Grids D34 has Super Silt fencing still to be removed before flagging or intrusive work in that grid</li> <li>Intrusive Operations: D37, D36, C36, D35, C35, C34 total flags 255</li> </ul>		
<b>QC/QA Complete:</b>		
<ul style="list-style-type: none"> <li>QC only -D37, D36, and C36</li> </ul>		
<b>Work Completed:</b>	<b>Today</b>	<b>Cumulative</b>
Number of Anomalies flagged	898	898
Number of Anomalies investigated	255	255
Number of Grids QA/QC	3 QC	3 QC
Number of grids completed	3	3



TIME CRITICAL REMOVAL ACTION AT MOUNT HOPE QUARRY  
 CONTRACT NUMBER: W912DR-05-D-004

<b>Materials Recovered during Operations</b>			
	<b>Quantity</b>	<b>Location/Grid</b>	<b>Disposition</b>
<b>MEC</b>	-	-	-
<b>MD</b>	200 Lbs	D37, D36, C36, D35, C35, C34	Stored for turn in
<b>Non-MD Scrap</b>	30 lbs	D37, D36, C36, D35, C35, C34	Tilcon Metal Roll off
<p><b>Health and Safety:</b> All personnel on site have read Work Plan and HASP. TILCON personnel escorted Contractor personnel to site. Tailgate safety meeting held by Team leader and team.</p>			
<p><b>Quality Control:</b></p>			
<b>Inspections Performed</b>	<b>Non-Conformances</b>	<b>Corrective Action (CA)</b>	<b>Follow-up on CA</b>
Vallon/Schonstedt	One	shipped for repair	waiting return
All metals detectors(White)	None		
Vehicle Inspections	None		
<p><b>Notes:</b> Robert Hailstone, LTC Kochler, Marty Holmes, and Lisa Szegedi reviewed the Demo site and approved. There was a 20 minute delay for lightning from 0855 to 0915 today.</p>			
<p><b>Upcoming Activities:</b></p> <ul style="list-style-type: none"> <li>• Intrusive operations</li> <li>• QC/QA</li> <li>• Demolitions Operations</li> </ul>			
<p><b>SUXOS:</b> Steve Burhans (443-804-7448)</p>		<p><b>UXO SS/QC:</b> Don Giouard (281-667-5061)</p>	

## PHOTO DOCUMENTATION



**USACE REP Observing dig team 02282011**



Munition Debris Tilcon Quarry 02282011

TIME CRITICAL REMOVAL ACTION AT MOUNT HOPE QUARRY  
CONTRACT NUMBER: W912DR-05-D-004

---



Metal Scrap TILCON QUARRY 02282011



TIME CRITICAL REMOVAL ACTION AT MOUNT HOPE QUARRY  
 CONTRACT NUMBER: W912DR-05-D-004

Grid No.	MEC Qty	MEC Found - Nomenclature	X	Y	Z	Date Located	Date Destroyed	QC Pass Date	Comments



TIME CRITICAL REMOVAL ACTION AT MOUNT HOPE QUARRY  
CONTRACT NUMBER: W912DR-05-D-004

---

## Demo Shot Log

Date	Grid No.	MEC Qty	UXO Nomenclature	Status	# Deliveries	Demo Consumed	Demo Qty	Shot Cleared (Y/N)	Shot Record