



Daily Activity Report 030411 TILCON (UNCLASSIFIED)


Friday, March 4, 2011 3:37 PM

From: "Gabel, Ted Mr CIV USA IMCOM" <ted.gabel@us.army.mil>

To: Roach.Bill@epamail.epa.gov, "Greg Zalaskus" <Greg.Zalaskus@dep.state.nj.us>, "Jim Kealy" <Jim.Kealy@dep.state.nj.us>, "Joe Marchesani" <Joe.Marchesani@dep.state.nj.us>, "B Dolce" <subsurfacesolns@earthlink.net>

Cc: michaelglaab@att.net

 2 Files (731KB)



03042011 T image001.p

Classification: UNCLASSIFIED

Caveats: NONE

All:

This could be the last report on the TILCON3 TCRA.

Have a good weekend.

Ted Gabel
Project Manager
for Environmental Restoration
US Army Garrison, Picatinny Arsenal
INCOM-NERO-PIC-PWE
B319
Picatinny Arsenal, NJ 07806-5000
Commercial: (973) 724-6748
Fax: (973)-724-5398
DSN: (312) 880-6748
"We are the Army's Home in Northern New Jersey"

Classification: UNCLASSIFIED

Caveats: NONE



TIME CRITICAL REMOVAL ACTION AT MOUNT HOPE QUARRY
 CONTRACT NUMBER: W912DR-09-C-0086

DAILY REPORT

Daily Activities for: 03-04-2011		
Weather: 28-42 degrees clear and cold		
Personnel on-site:		
Steven Burhans - Senior UXO Supervisor		
Don Giouard – UXO Site Safety/QC	Marty Holmes - USACE Baltimore	
Tim Jones - UXO Tech III	Tim Holland-Malcolm Pirnie	
Callie Phillips - UXO Tech II		
Lonnie Cuny - UXO Tech II		
David Sherer - UXO Tech II	Visitor:	
Tyler Szelig - UXO Tech I	Ken Morris - explosive vendor	
Preston Lindbeck - UXO Tech I		
Summary of Activities:		
Demolitions Operations:		
BEM for 6 inch MK 20 completed and functioned. No visible fragment travel from interior of sand cover. Item disposed of by detonation at 10:17 A.M.		
Second shot of 6 inch low ordered round and 2 MK 10 fuzes completed. Items disposed of by detonation at 11:04 A.M.		
Turn in of Heavy equipment:		
Munition debris turned in to Picatinny Burning ground on DD Form 1348-1.		
Work Completed:	Today	Cumulative
Number of Anomalies flagged	0	898
Number of Anomalies investigated	0	1022
Number of Grids QA/QC	0	12
Number of grids completed	0	12



TIME CRITICAL REMOVAL ACTION AT MOUNT HOPE QUARRY
 CONTRACT NUMBER: W912DR-09-C-0086

Materials Recovered during today's Operations			
	Quantity	Location/Grid	Disposition
MEC	-	-	-
MD	-	-	-
Non-MD Scrap	-	-	-
Health and Safety: All personnel on site have read Work Plan and HASP. Tailgate safety meeting held by Team leader and team.			
Quality Control:			
Inspections Performed	Non-Conformances	Corrective Action (CA)	Follow-up on CA
Vallon/Schonstedt	None		
All metals detectors(White)	None		
Vehicle Inspections	None		
Notes: Demolition Operations conducted. Video made of BEM shot.			
Upcoming Activities: Demobilization.			
SUXOS: Steve Burhans (443-804-7448)		UXO SS/QC: Don Giouard (281-667-5061)	

PHOTO DOCUMENTATION

TIME CRITICAL REMOVAL ACTION AT MOUNT HOPE QUARRY
CONTRACT NUMBER: W912DR-09-C-0086



Preparing BEM for Demo at TILCON 03042011

TIME CRITICAL REMOVAL ACTION AT MOUNT HOPE QUARRY
CONTRACT NUMBER: W912DR-09-C-0086



Drawing Explosives for DEMO procedures Tilcon 03042011

TIME CRITICAL REMOVAL ACTION AT MOUNT HOPE QUARRY
CONTRACT NUMBER: W912DR-09-C-0086



Turn in of Munition Debris Tilcon 03042011



TIME CRITICAL REMOVAL ACTION AT MOUNT HOPE QUARRY
 CONTRACT NUMBER: W912DR-09-C-0086

Grid No.	MEC Qty	MEC Found - Nomenclature	X	Y	Z	Date Located	Date Destroyed	QC Pass Date	Comments
C33	1	MK 20 6 inch	-	-	-	030211			GPS location documented
C33	1	6 inch Low ordered	-	-	-	030211			GPS location documented
C33	1	MK 10 Fuze	-	-	-	030211			GPS location documented
C33	1	MK 10 Fuze	-	-	-	030211			GPS location documented



TIME CRITICAL REMOVAL ACTION AT MOUNT HOPE QUARRY
 CONTRACT NUMBER: W912DR-09-C-0086

Demo Shot Log

Date	Grid No.	MEC Qty	UXO Nomenclature	Status	# Deliveries	Demo Consumed	Demo Qty	Shot Cleared (Y/N)	Shot Record
030411	Demo area	1	6 inch Mk 20 projectile	HE	Invoice 17800	7(ea) 1 lb boosters 40 ft detonating cord 2 Blasting caps	7(ea) 1 lb boosters 40 ft detonating cord 2 Blasting caps	Y	03041101
030411	Demo area	1	6 inch low ordered	MPPEH	Invoice 17800	Detonating Cord 20 ft	Detonating Cord 20 ft	Y	03041102
030411	Demo area	2	MK 10 Fuze	MPPEH	Invoice 17800	Detonating Cord 20 ft 1 (ea) 1 lb booster 2 Blasting caps	Detonating Cord 20 ft 1 (ea) 1 lb booster 2 Blasting caps	Y	03041102

TIME CRITICAL REMOVAL ACTION AT MOUNT HOPE QUARRY
CONTRACT NUMBER: W912DR-09-C-0086

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	53	54	55	56	57	58	59	60	61	62	63	64	65	66	67	68	69	70	71	72	73	74	75	76	77	78	79	80
DOC IDENT	RI FROM	M S	FEC	STOCK NUMBER		UNIT OF ISSUE	QUANTITY	DOCUMENT NUMBER		SUP	SUPPLEMENTARY SER#	ADDRESS	EQ	PLNG	DISTRIB	PRO-ECT	PRIORITY	REGD. DATE	ADVISE	RS	UNIT PRICE		DOLLARS		CTS																																																						
SHIPPED FROM PIKA/MALCOLM PIRNIE JV TILCON QUARRY, MOUNT HOPE NJ										SHIP TO ROONEY MORGAN BURNING GROUNDS, PICATINNY NJ										MARK FOR PROJECT TILCON		TOTAL PRICE DOLLARS		CTS																																																							
WAREHOUSE LOCATION				TYPE OF CARGO	UNIT PACK	UNIT WEIGHT	UNIT CUBE	U F C	N M F C	FREIGHT RATE	DOCUMENT DATE	MAT COND	QUANTITY	DOLLARS		CTS																																																															
SUBSTITUTE DATA (ITEM ORIGINALLY REQUESTED)				FREIGHT CLASSIFICATION NOMENCLATURE MULTI-PURPOSE DEBRIS																																																																											
				ITEM NOMENCLATURE MULTI-PURPOSE DEBRIS																																																																											
SELECTED BY AND DATE		TYPE OF CONTAINERS		TOTAL WEIGHT		RECEIVED BY AND DATE		INSPECTED BY AND DATE																																																																							
SHIPPER'S		BARRELS		5400		3-4-11		J. Burkhardt		03/04/2011																																																																					
PACKED BY AND DATE		NO. OF CONTAINERS		TOTAL CUBE		WAREHOUSED BY AND DATE		WAREHOUSE LOCATION																																																																							
REMARKS						MATERIAL DOCUMENTED AS SAFE (MDAS)																																																																									
FIRST DESTINATION ADDRESS				DATE SHIPPED																																																																											
TRANSPORTATION CHARGEABLE TO				BLADING, AWB, OR RECEIVERS SIGNATURE (AND DATE)				RECEIVERS DOCUMENT NUMBER																																																																							

This certifies and verifies that the AEDA residue, range residue and or/explosive contaminated property listed has 100% properly inspected and to the best of our knowledge and belief, are inert and free of explosives or related material. IAW DOD 4160.21 M-1

APD 03/04/2011
Don Leonard 3/4/11

I certify that the verification has been performed.

APD 3-4-11

DD Form 1348-1 MD Turn in 030411 TILCON