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D A I L Y   R E P O R T 

Daily Activities for: 05/27/10 

Weather:   low-54   Hi- 74          

Personnel on-site: 

      

 Steven Burhans-   Senior UXO Supervisor  

 Diana Morgart- UXO Tech II   

 Nick Alarcon-  UXO Tech III Team Leader  

 Kent Kibbie- UXO Tech I     

 Lloyd Jones-UXO Tech I  John Wilken- USACE 

 Lonnie Cuny- Tech II    

 Lee Mullert- UXO Safety/QC    

  

   

  

Summary of Activities: 

  Intrusive operations:  

   C31, D31, C32, D32 
 

QC/QA Complete: 

   N/A  
 

Work Completed: Today Cumulative 

Number of Anomalies flagged           0          1993 

Number of  Anomalies investigated        510  4180  

 Number of Grids QC/QA           0 15  

Number of grids Completed           3 18 
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Materials Recovered during Operations 

 Quantity Location/Grid Disposition 

MEC 

     
  1 ea 6 inch 
common He 
 
       1ea 6 inch 
common HE       
 
        1 ea 6 inch 
Common HE low 
order   
 
       1 ea 6 inch 
Common HE 
 
1 ea 6 inch 
Common HE 
 
1ea 6 inch 
common HE 
 
1 ea  BD Fuze 
 

 
C31  

767782.11 N  480367.16 E  
 

D31 
 767783.42 N  480406.90 E 

 
 

D31 
767810.47 N  480426.61 E 

 
 

D31 
767779.36 N  480400.94 E 

 
C32 

767776.07 N   480367.46 E 
 

C32 
 767736.59 N  480315.08 E  

 
C32 

767744.35 N  480384.02 E 
 

Stored awaiting 
disposal   

MD        780 lbs                       C31, D31, C32,D32 Stored   

Non-MD 
Scrap 

           35 lbs            C31, D31, C32,D32       
                   

 TILCON Metal 
       Roll off 

Health and Safety:     All personnel on site have read Work Plan and HASP.  TILCON personnel 
escorted Contractor personnel to site.  Tailgate safety meeting held by Team leader and team.   .   

Quality Control: 

Inspections Performed 
Non-

Conformances 
Corrective Action 

(CA) 
Follow-up on CA 

Vallon/Schonstedt None   

All metals detectors(White) None   

Vehicle Inspections None   
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Notes:    Working Saturday the 29th in conjunction with Gym closure on Picatinny. 

    Grids 22 thru 30 will be worked intrusively ( Mag and Flag done).  Demo ops will be   
conducted 052910.    

 

Upcoming Activities: 

 Intrusive  Operations 
 QC/QA 
 Demo Operations 

 
 

SUXOS:     :  Steve Burhans (443-804-7448)  UXO SS/QC:  Lee Mullert (931-802-3790) 

 
 
 
 
 
 
 
 

PHOTO DOCUMENTATION 
                                               
 
 
 
 

                                                    Begins on the next page 



 
 
 

 
TIME CRITICAL REMOVAL ACTION AT  MOUNT HOPE QUARRY 

CONTRACT NUMBER: W912DR-05-D-004  

 

Page 4 of 10 

 

 
 
 

                                                 Intrusive operations 052710 
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                                         6 inch Common HE 052710 
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                                            BD Fuze 052710       
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                                  Low order 6 inch 052710 
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                           Munition Debris (MD) 052710 
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                                                                                            Scrap 052710 
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                    Filling sand bags for upcoming Demo Ops 052710 
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